California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 03-231-554
Project Number: 03-231-554 Project Status: Active Grant Manager: LB Nye
Project Name: McGrath Lake Watershed Phase 1 Project on Schedule: No
Project Details
Watershed: Ventura Coastal-McGrath Lake Project Reconfigure large ag drain, plant native vegetation, and

Description: construct detention basins to divert sediment-laden storm
flows from entering McGrath Lake, a highly contaminated
back-dune coastal lake in the process of being restored.
Conduct effectiveness monitoring. Early action project from
management plan in development.

Problem McGrath Lake is on the 303(d) list for contaminated
Statement: sediments and is fiGSlgpated a priority hot sppt. The goal Outcomes: Agriculture/Sedimentation NPS Control
of the g_oals of thl_s project are to reduce sediment and They will reduce sedument and contaminant loadings oc
contaminant loading of McGrath Lake and the Santa Clara McGrath Lake and Santa Clara River by eliminating
River. unnecessary overland flows associated sheet erosion, reducing
drainage bank erosion and increasing nutrient update. They
will do this by drain channel bank improvements, detention
basins and a permanent pump/lift station.
Contract
Execution Date: 6/30/04 End Date: 3/31/06
Contractor
ContractorType: Project Director Project Assistant
Contractor Name: Ventura Regional Sanitation District Name: Jason Siegert
Contractor Department:
P Phone Number:  (805) 658-4617

Street Address: 1001 Partridge Drive

Suite: 150

City: Ventura

State: CA Zip: 93003-5562

Phone Extension:

Fax Number:

Email Address: JasonsS @ursd.com

Funding and Invoices

Funding Source: Prop-13-II

Fund Summary

Project Amount: $96,500 Award Match
: 104,516 .
Match Amount $ Allocation $96,500.00  $104,516.00
Used $91,519.00 $140,602.00
Balance $4,981.00 ($36,086.00)
Deliverables
Line Item Description Date Task
Completed
Due Receive
4.1 PAEP 11/15/04 5/5/05 Yes
3.1 QAPP 11/15/04 8/10/05 Yes
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5.4 Signed Landowner Agreements 4/30/05 8/30/05 Yes
52 Draft Design Plans (to the SWRCB's Project Rep. only) 4/30/05 9/26/05 Yes
1.2 Quarterly Progress Reports (ongoing) 10/10/04

1.5 Contract Summary Form 10/26/04 3/25/05 Yes
1.6 Quarterly Subcontractor Documentation (ongoing) 6/1/05 11/4/05 Yes
1.7 Expenditure/invoice projections 10/10/04 1/20/06 Yes
1.8 Project Survey Form 3/1/06 4/13/06 Yes
2.1 CEQA Documentation 11/30/04 3/16/05 Yes
22 Signed Coversheets for all Permits 4/1/05 9/15/05 Yes
53 Approved Design Plan 5/30/05 10/20/05

5.5 Letter to Proceed 4/30/05 11/16/05

5.7 Pre- and post- Photo Documentation 9/30/05 4/13/06 Yes
5.8 "As Built" Drawings 9/30/05 4/13/06 Yes
6.2 Draft Design Plan (to the SWRCB's Project Rep. Only) 4/30/05 9/26/05 Yes
6.3 Approved Design Plan 5/30/05 10/20/05 Yes
6.4 Signed Landowner Agreements 4/30/05 8/30/05 Yes
6.5 Letter to Proceed 4/30/05 11/16/05 Yes
6.7 Pre- and post- Photo Documentation 9/30/05 4/13/06 Yes
6.8 "As-Built" Drawings 9/30/05 4/13/06 Yes
7.2 Draft Design Plan (to the SWRCB's Project Rep. Only) 4/30/05 9/26/05 Yes
73 Approved Design Plan 5/30/05 10/20/05 Yes
7.4 Signed Landowner Agreements 4/30/05 8/30/05 Yes
7.5 Letter to Proceed 4/30/05 11/16/05

7.7 Pre- and post- Photo Documentation 9/30/05 4/13/06 Yes
7.8 "As-Built" Drawings 9/30/05 4/13/06 Yes
8.2 Draft Design Plan (to the SWRCB's Project Rep. Only) 9/16/04 9/16/04

8.3 Approved Design Plan 9727104 12/3/04

8.4 Signed Landowner Agreements 9/27/04 9/27/04

8.5 Letter to Proceed 9/16/04

8.7 Pre- and post- Photo Documentation 9/30/05 4/13/06 Yes
8.8 "As-Built" Drawings 9/30/05 4/13/06 Yes
9.2 Draft Project Report 12/1/05 4/13/06 Yes
9.3 Final Project Report 3/1/06 4/21/06 Yes
Events
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Date: 6/30/06 Comments:
Type: Status report All tasks completed.
Subject: Status
Status:
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